Sample Timeline for a Contract Feeder

Final negotiations and contract signing with integrator partner

Send in NDEQ Form A – Request for Inspection and fee File for Conditional Use Permit with your county Zoning Administrator (unless your county is not zoned or a permit is not required)

Prepare for public hearings

Visit with community influencers

Visit with your neighbors

Thank you letters

NDEQ Inspection (This may occur prior to your county zoning permit hearings)

NDEQ Permitting Process (This may not be required depending on size, location and potential impact to waters of the state.)

Livestock Delivered

Open House

Construction

AFAN is available to be of assistance and support throughout the entire process.